SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:02PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
i : : . 13-Mar- 04-0120F4
Diary #: 219 Const Calendar Day: 282 D.ate. 13-Mar 201?T Weqnesday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Foggy, AM; Clear, warm PM
Working Day If no, explain:
Diary: Dispute
General Comments —~
Track progress of FWS mechancial piping and dehumidification system installation. Oversee caulking of
cable band grooves along the lower south main span.
04-0120F4 Bid Iltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
AMERICAN BRIDGE/FLUOR, A JV
Diary: Dispute
Cable Band Caulking 067 C-COA-SCE.067 -
Proxy for Performance Caulking until their information is in PMIV.
Damian Wlkerson, Joel Leal, and Jerry Rico installed butyl rubber in the cable band grooves for CB 112S,
114S, 116S, and 118S.
| inspected CB 116N, and 118N for cleanliness. 118N still had zinc paste present in the cable band
grooves. | informed Ben Jones, ABFjv. | also told him that | did not have time to inspect the west loop
cable bands, but since those bands were not wrapped, zinc paste was not an issue. | instructed him to
ensure that all debris and loose material is removed from the cable band grooves before caulking.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC

Plumber/Pipefitter ~ INM NARCISO BIAGI 600 000 000  6.00 ]
Welder INM RICHARD KIIKVEE 800 000 000 800 ]
Welder INM DAMIAN LLANOS 600 000 000  6.00 ]
Plumber/Pipefitter ~ INM DAVID LAW 700 000 000  7.00 ]

Di ary: Dispute

Bike Path MEP 126  0-000-000.126

The FWS crew spent the shift welding utility outlets on the sections of 4" CA line for installation along the

bike path.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 219 Date: 13-Mar-2013 Wednesday

04-0120F4 Bid Iltem: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC

Di ary: Dispute
Dehumidification System 128  0-000-000.128 -
Steve Moseley, Stever Gwizdak, and Craig Perry spent the morning shift installing ductwork inside the east
anchorage, south side. In the afternoon, they fit up the installation of the west loop dehumidification unit
onto the platform.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM DAVID LAW 1.00 0.00 0.00 1.00 |:|

Di ary: Dispute
CCO 187 Extra Work at Force 001 0-MSI-EFA.187
Account [
Dave Law spent approximately 1 hour moving the modified PS-7 for the for the base of W2W from the
CCC paint shack at Pier 7 t the bridge.

CCO0-229 Bid Item: 002 0-ALS-ALS.229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC

Welder JNM DAMIAN LLANOS 2.00 0.00 0.00 2.00 D

Plumber/Pipefitter JNM NARCISO BIAGI 2.00 0.00 0.00 2.00 D

Di ary: Dispute
Bike Path MEP 002  0-ALS-ALS.229 —
Damian LL. and Narciso B. spent the first part of their shift finishing the welded modification to the PS-7 on
the bike path at PP 68.
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